attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 8:03AM

Contract No.:  04-0120F4

Diary #: 964 Const Calendar Day: 520 Date:
Inspector Name: Daouk, Sami Title:

Inspection Type:  Continuous
Shift Hours: 07:00am  05:30 pm Break: 00:30
Federal ID:

06-Nov-2013 Wednesday

Over Time: 02:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 7:05 AM. Crews had to work on the Electro Slag Weld repairs CCO # .
358, work on the skirt grout pad forms , & work on miscellaneous activities on the tower . They started at
7:15 AM.

Rick , Ma, Mike , Paul , & Reggie had to work on the Electro Slag Weld repair & work on ( CCO # 358
) Crews had to prepare their tools , equipments , & wait for the steel to get the required temperature .
They were done at 8:00 AM.

Rick came to the site at 10:00 AM. He had to work on Joint E . Face B . He had to clean grind , heat ,
& weld . He started at 10:30 AM. He was done at 12:00 PM.

In the afternoon , Rick had to switch with Mike . He had to work on Joint L , face B between 3 & 9
meters . He started at 12:45 PM.

(For CCO # 358 . For Rick 3.0 Regular Hours & 2.0 Hours Over Time )

Mike had to work on Joint L . Face B between 3 & 9 meters . He had to clean , grind , & weld . He had
to weld 2 locations . He started at 8:10 AM.

In the afternoon , Mike had to switch with Rick . He had to work on Joint E . Face B between 3 & 9
meters . Mike had to mobilize his tools & equipments. He started at 12;45 PM.

(For CCO # 358 . For Mike 5.0 Regular Hours) .

Reggie came to the site at 1:00 PM. Reggie had to work on Joints P & Q . Reggie had to work on the
heating blanks for both welders . & work with the other crews .

(For CCO # 358 . For Reggie 1.0 Regular Hour & 2.0 Hours Over Time )

Paul had to work on heating blankets for all crews . He had to relocate the blankets when is required ,
monitor the heat , & supply materials to the crews . Paul had to split his time between Item & CCO work
(For CCO # 358 . For Paul 4.0 Regular Hours & 1.0 Hours Over Time ) .

Ma had to work on Joint E . Face A. He had to clean & grind the welds , & work with the QA & QC on
the welds UT .

In addition to that , Ma had to work on Joint J . Face A . He had to clean , & grind the weld . Ma had to
split his time between item & CCO Work .

(For CCO # 358 . For Ma 4.0 Regular Hours & 1.0 Hour Over Time )

Bernie had to cover the CCO activities . He had to work with the welders , VT , & MT the excavations
& welds . Bernie left at 3:00 PM to work on Pier 7 .
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 964 Date: 06-Nov-2013 Wednesday

Joe, Ed, Scott, Bernie, & Jessie were on the site . They had to work with the welders on the repairs
& on CCO # 358, UT, MT, & VT the welds . Check Ed, Joe, & Scott 's report for the welders detailed
activities .

Jose Avila, Carlos , Froylan , Jose P, Jose Jr. , & Vector had to remove the skirt base plate pad grout
forms . Crews had to prepare their tools & equipments They were done at 7:15 AM. Crews had to
remove the back supports , panels , the base boards , & work on house keeping .

Jose Avila had to work with all crews in all areas & he had to supply materials & tools for the crews to
patch the pedestal side walls .

Froylan & Jose P had to work inside the skirt . Jose Jr. & vector had to work on the outside . They had
to clean the pedestal side walls , work on house keeping , & prepare to patch the grout pad . Crews started
at 8:10 AM.

Carlos had to work on house keeping inside the tower shafts & on the top of the footing box .
In addition to that , Carlos had to pull all the materials out of the site , set them on the barge & work
with the other crews in all areas .

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Conco crews came to the site at 7:00 AM. Crews had to work on # 36 replacement bars on the South &
East sides ( CCO # 289 ) & work on # 16 vertical bars on the hoops . They started at 7:10 AM.

Adrian & Luis had to work on the top of the footing box bar replacement . Edgar had to work on the
barge rigging materials to the site & he had to work with the placement crews .

Crews started on the South side . They had to place #36 last bar , adjust , space the bars evenly , & tie
the bars . They started on the South side at 7:20 AM. Crews were done at 8:15 AM. They started on the
East side at 9:10 AM. Crews were done at 10:50 AM.

After that , crews had to work on # 16 vertical bars on the hoops . They started at 11:00 AM. Crews
were done at 1:00 PM.

While Dutra crews were mobilizing the barge South , crews had to work on # 16 vertical bars . Crews
had to place 2 bars for each of the remaining ribs .

Conco crews were done at 1:00 PM. They had to wrap up their tools . They left at 1:10 PM.

Dutra crews came to the site at 7:10 AM. Crews had to work with Conco crews . They had to fly their
materials to the site , cover the top of the footing box after completing the bar placement . ( CCO # 289 )
They had to mobilize the barge to the South side in order to fly the bars to the East side . They were done
at 9:00 AM.& mobilize it for the second time to the West side of the footing box . They were done at 2;10
PM.

Ron & Luke had to work on the top cover . They started to close the South side top cover at 9:40 AM.
Crews had to place back the joist at 0.6 meter at center , lay the plywood cover , & secure them with nails
They were done at 1:00 PM. They started on the East side at 1:10 PM. Crews were done at 2:30 PM.

In addition to that , crews had to work on the barge mobilizations twice , work on house keeping , wrap
up their tools , & equipments.

Dave & Jon Paul had to work on the barge . Dave had to operate the 100 Ton BUCYRUS - ERIES
crane . Jon Paul had to work on the KELSO barge & he had to work with all crews .

(For CCO # 289 . For Dave , Jon Paul , Luke , Ron, & the Equipments. 8.0 Regular Hours )
Dutra crews were done at 3:00 PM. Dutra crews left at 3:10 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 964

Date: 06-Nov-2013

Wednesday

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Iltem: 052 T-L02-TNE.052
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

04-0120F4 Bid Iltem: 053 T-LO1-ANE.053
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 Walkway Grating and Access Tower NE

04-0120F4 Bid Iltem: 078 T-LO1-ENW.078
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 External Paint Tower NW

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Welder APP Reggie Humphry 3.00 2.00 0.00 5.00 D
Ironworker APP PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 5.00 2.00 0.00 7.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2295 WELDER, 600 AMP No
800 200 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0020562 WELDING EQUIPMENT No
800 200 000 0.0 []
CCO-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Iltem: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP JR. JOSE AVILA 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR JOSE AVILA 4.00 1.00 0.00 5.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Tevqisi
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Inspector Name: Daouk, Sami

Diary #: 964

Date: 06-Nov-2013

Wednesday

CCO0-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Piledriver JNM JON - PAUL CHENEY 8.00 0.00 0.00 8.00 D
Operator OTH DAVE AVILAS 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0620562 No
800 000 000 0.0 ]
*E0110562 MARINE EQUIPMENT, DECK BARGE No
800 0.00 000 0.0 []
CCO0-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Ironworker JNM LUIS CORTEZ 6.00 0.00 0.00 6.00 D
Ironworker JNM EDGAR RAMIREZ 6.00 0.00 0.00 6.00 D
Ironworker JNM ADRAIN OCHOA 6.00 0.00 0.00 6.00 D
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